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PRFI-01-A PRFI 1. In the plans it calls out that MCDOT will not allow saw 1. The curb along Long Pond will need to be cut, parallel to the Joseph Lester Mike Tubbs; Andrew Burns; Jason 11/13/2024 11/18/2024
cutting of Pavement on Long Pond Rd, but for the installation of road, to create the transition and header curb profile. Kuberka
the concrete curb at the opening would require saw cutting to 2. All trees within clearing and grubbing limits to be removed.
have asphalt in front of the curb for installation of the curb. Existing tree canopies from beyond limits to remain if possible.

How are we supposed to install the curb without saw cutting in
the road? 3. Piping to be removed.
4. Building will be removed by previous Owner prior to contract
2. In the Existing Conditions and Demolition plans, there is start.
clearing and grubbing called out to the North and West of the 5. MCWA will bill the Owner Directly.
Garage that needs to be demolished. There are trees in that 6. MCWA will bill the Owner Directly.
area, was the intent to remove all of the trees? 7. Yes, Electrical Contractor.

8. Electric Contractor is responsible to coordinate with RGE for
3. On the demolition plan it calls to remove 2 catch basins in Service. Gas Service will be installed by RGE contractor for a
the existing parking lot of the fire dept, is the existing storm quoted amount directly to the Owner.
piping to be removed as well? The existing piping is not shown
on the plans.

4. Next to the fire dept on Long Pond Rd, there is a building that
looks to be ready to be demolished and has fencing that needs
to be removed with a water service. Is the demolition of that
building part of this contract?

5. Will MCWA bill the owner directly for the abandonment of the
water services or does the contractor need to carry that amount
in the bid?

6. The same question as #5 for the MCWA to excavate and
install the TS&V for the new water service?

7. Will the electrical contract be required to install the bollards
around the new generator that is to be installed?

8. Who is responsible for the installation of the new gas and
electric lines?

PRFI-02-A Civil/Site 1. Please clarify that the Sitework Contractor is only responsible 1. Correct. Reference the Summary of Work for the exact Joseph Lester Mike Tubbs; Andrew Burns; Jason 11/14/2024 11/18/2024 5
for the dumpsters until the GC contractor starts the project. dates. Kuberka
2. Correct.
2. IS the sitework contractor only required to handle its own 3. Removal of unsuitable soil to be per the Geotech report.
survey and layout? No work for other contractors correct? 4. No
5. All fill needs to be of suitable material per the geotechnical
3. The geotechnical report calls for the removal of the report. On-site material can be used if it is found to be suitable.
underlying soils from 1.3’-3.5" in the building area, but it Schedule Milestones need to be maintained regardless of

sounds like we only need to remove the top 2’ of material and  materials used.
install crusher run in its place. Are we to remove the section of
soil or are we to remove the 2’ of soils?

4. Can Bank Run gravel be used instead of crusher run for the
backfill of the 2" below building and hard surface installation?

5. Do the hard surfaces (concrete sidewalk/pads and asphalt
pavement) that require fill need to be with crusher run or onsite
materials? The onsite materials do not look like they would be
workable in the winter months when the sitework will take
place.
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PRFI-03-A Allowances
PRFI-04-BC Steel, Part I
PRFI-05-BC Steel, Part II

RFI Log Report QA - by Status (xIsx)

I was looking through the bid form and how much is needed to
be included for an allowance? Take a look:

1) Are Columns A-1, A-2 & A-5 prime painted or galvanized?

2) Does any of the Steel on S104 between Lines 1 and 5, A-C
Galvanized?

3) Please confirm Shear Studs are only need on beams with a
quantity listed on them, the notes on S-001 do not state they
are required when not shown. IF they are required on beams
with no count shown please provide a spacing.

4) Please Clarify if HSS5x5 Bolsters are required between all
the long span joist on Line 5 and Line 9, section 6/S305 shows
it however that is cut through the elevator shaft and no other
sections provided show or note them as required.

5) Are Misc. Metals (stairs, railings) part of this bid package or
only the structural steel? More information is required if the are
to be included.

6) Are Loose Angle Lintels part of this bid package, please
provide architectural plans in so.

7) Since this round is just Foundations and Steel is the steel
required for bracing masonry walls part of this bid package?

1. Can this project bid date be extended? Joist and deck vendors
have noted that do to holiday closure the morning of 1/9 is a
tough date to get pricing to us by.

2. Is there a Non-Collusive Form to fill out, Bid Form states
there is but I do not see one as part of the Specs provided.

3. The 05-12-00 specs state that the Steel Erector must be
AISC Certified, can this requirement be waived? Ramar is
certified as a fabricator but not as an Erector however we have
done numerous project with the Town of Greece, Christa and
Passero in the past. Ramar does erect in accordance to AISC
practices. There are only a couple certified erectors in the this
region. If this is not waived, Ramar will not be able to bid this
project being a prime contract.

4. Are there Architectural plans available (we only have
structural plans), or can you give me the height and width of
the Apparatus Bay OH Doors to price the embed plate sill
needed at them (6/S301) and Channel Jambs (12/S301)

Both Allowances are to be carried in the Base Bid as described Joseph Lester
in Section 00 43 21.

1. Columns A-1, A-2 & A-5 are to be galvanized. Jason Spitulnik
2. No. roof framing can be primed and will be enclosed by the
future GC contractor.

3. Refer to beam legend note #3 on each of the framing plans
which indicates all beams attached to floor deck (FD#) shown
without a stud count shall receive a minimum stud count based
on maximum spacing of 12”.

4. The HSS5x5 bolsters shall be provided between all long span
joists along grid line 5 and 9 as a means for support the bent
plate edge of deck and to facilitate the attachment of the bent
plate to the structural steel below. Similarly, HSS2-1/2x2-1/2
bolsters shall be provided between all k series joists along grids
1, 3 and 4.

5. Misc. Metals (stairs, railings)are to be provided by the future
GC contract.

6. Loose masonry lintels are to be provided by the future GC
contract.

7. All above grade masonry walls and bracing for masonry walls
are to be provided by the future GC contract.

1. Yes bid opening will be on 1/16. Jason Spitulnik
2. Non-collusive statement is included on the bid form.

3. Yes, the steel erector AISC certification listed in specification

05 12 00 section 1.05.E may be waived.

4. Yes, architecture floor plans and elevations are provided as

part of Addendum #1. The overhead/folding doors are generally

14'-0" x 14'-0".

11/18/2024

1/7/2025

1/7/2025

11/18/2024

1/7/2025

1/7/2025

1

1

1
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PRFI-06-BC Foundations

PRFI-07-BC Foundations Scope

RFI Log Report QA - by Status (xIsx)

1. Is the waterproofing at elevator pit part of Contract B -
Foundations? Please provide specification for this work if part of
Contract B - Foundations.

2. Is the Typical Frost Protected Sab as shown on Detail 1/S-
503 part of Contract B — Foundations?

3. Are bollards as shown in Detail 4/S-503 part of Contract B —
Foundations?

4. Is the Typical Exterior Equipment Pads as shown in Detail
2/5-503 part of Contract B — Foundations? How many and what
size are required?

5. Are masonry dowels coming from foundation wall into
exterior masonry walls as shown in Detail 4&7/S-301 part of
Contract B - Foundations?

6. Are dowels required to match the masonry reinforcing as
shown in Detail 10,11&12/S301 at masonry jambs? Are these
dowels part of Contract B - Foundations?

7. Are the #5 bars from foundation wall into slab on grade at
door openings as shown in Detail 3,5&6/S301 part of Contract B
- Foundations?

1. Will a summary of work be issued for the two packages
(foundations & steel) bidding now? I did not see one in the
package from your website.

2. Can a copy of the Sitework work bid package previously bid
be provided for scope delineation between this package and the
ones being bid now? Specifically, I am looking for which
contract is responsible for the foundation excavation & backfill,
and underslab stone subbase?

3. Is the foundation package responsible for slab on grade? If
responsible for this work, please indicate limits of work. Will
this package be responsible for any sub slab insulation?

4. Is the foundation package responsible for any unit masonry
work? If responsible for this work, please indicate limits of
work.

1. Yes - Spec will be included in Addendum #1. Kurt Van Heusen
2. Yes - the frost walls are to be included in Contract B.

3. No - bollards will be provided by future contract.

4. No - equipment pads will be provided by future GC
contract.

5. Yes, masonry dowels shall be cast-in-place with foundation
wall construction.

6. Yes, all masonry dowels from foundations up into walls or
jambs shall match reinforcing of wall above. Include dowels as
part of cast-in-place foundation construction.

7. Yes, slab dowels shall be cast-in-place with foundation wall
construction.

1. Yes, will be issued via Addendum. Kurt Van Heusen
2. Yes - sitework bid package will be included in the
Addendum.

3. No. All foundation wall insulation is to be included in
Contract C. Insulation for the radiant slab will be provided in a
future contract.

4. No.

1/7/2025

1/7/2025

1/7/2025

1/7/2025

1

Total RFIs:
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